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TO

ENGINEERING SECTION/CB/PD/OL

DATE

28 July 1964

INSPECTION REPORT NO. (IFf final, so state)
13

ESTIMATED COMPLETION DATE
15 July 1964

NAME OF CONTRACTOR

25X1A

DECLASSIFICATION REVIEW BY NIMA
/ DoD

TYPE OF COMMODITY OR SERVICE

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
FUNDS YES NO IF ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON

Plotter
THE CONTRACTOR IS ON SCHEDULE
YES D NO
31

PER CENT OF WORK COMPLETED

REVERSE HEREOF. IF KNOWN., INDICATE MAGNITUDE OF ADDI-
TIONAL FUNDS INVOLVED,

HAS AN INTERIM REPORT, FINAL REPORT,

DURING THE PERIOD? D YES NoO

HAS GOVERNMENT-OWNED PROPE
(If yes, indicate items,

PROTOTYPE,
(If yes,

RTY BEEN DELIVERED TO CONTRACTOR DURING THIS PER1OD?
quantity, and cost on reverse side.)

OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
give details on reverse side.)

D YES NO

OVERALL

PERFORMANCE OF CONTRACTOR

[:] OUTSTAND ING
[:] EXCELLENT

3. ABOVE

a. D AVERAGE

AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY

6. D BARELY ADEQUATE

) [
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON =
REVERSE SIDE.
RECOMMENDED ACT ION
CONTINUE AS PROGRAMMED WITHHOLD PAYMENT PEND ING
SATISFACTORY PERFORMANCE
D TERMINATE D OTHER (Specify)
IF TERMINATION |S RECOMMENDED OR IF THIS 1§ A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DEL|VERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
, DOES NOT DOES NOT
ITEM REC'D ITEM ’
APPLY REC'D APPLY
PROTOTYPES MANUALS

DRAWINGS AND SPECIFICATIONS

FINAL REPORT

PRODUCTION AND/OR OTHER
END ITEMS

SPECIAL TOOLING

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR
hone

28 July 1954-Tel.

SI1GNATURE

25X1A

DIVISION

25X1A

INSPECTOR'S EXTENSION

EDITION

FORM@B’O&% For Retease2000/06/674—-G1A
6- 64 PREVIOUS

S IGNATURE

GROUP 1
Excluded from automatic
downgrading and

AHeorlnee £ mmtlmem

(12-36)
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Contractor has been adviged by the technical monitor to submit

a request for time extension to 1 October 1964, This is due to

the hold-up by AgencywGBA in preparing the facility for installation.
Final assenbly on the Plotter iz in progress and the instrument

will be delivered when informed that the pre-instellatlon requirements
are completed,
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